Request for Cooperative Work Agreement Approval (Whole Dollars)

DEPARTMENT:	ORG CODE:	DATE OF SUBMITTAL:
State Coastal Conservancy	3760	24 March, 2008
LOCAL ASSISTANCE APPROPRIATION/ITEM NUMBER: 3760-301-0565-2003 (1) 80.00.020	INITIAL PROJECT AMOUNT: $146,428.10	REQUESTED EXTENSION OF LIQUIDATION PERIOD (Number of years requested, if less than 8 years): ~~1~~ 2 years (through FY 2009/10)
YEAR OF APPROPRIATION: FY 2003/2004	PROJECT BALANCE: $94,511.76	

PROJECT TITLE:

Lechuza Beach Acquisition and Access Plan

PARTIES TO AGREEMENT: Agreement No. 00-170

1) State Coastal Conservancy
2) Mountains Recreation and Conservation Authority (MRCA)

PURPOSE OF PROJECT:

Acquisition of the Lechuza Beach property in Malibu, installation of improvements for public access, and development of a management plan to guide public access on the property.

IS PROJECT CONSISTENT WITH THE ORIGINAL SCOPE AND PURPOSE OF THE APPROPRIATION? IF NOT, PLEASE EXPLAIN:

Yes

REASON FOR DELAY:

Threat of litigation by the Malibu-Encinal Homeowners' Association and ongoing negotiation has delayed the planning process and development of the management plan.

IDENTIFY ANY IMPEDIMENTS TO COMPLETION:

There are no impediments remaining to project completion: MRCA is moving forward with technical studies and design of the improvements and will be finalizing the management plan within the next twelve to eighteen months.

OTHER COMMENTS:

See attached Project Synopsis.

I hereby certify that the project is consistent with the original scope and purpose and will be completed within the requested period of liquidation.

Approved by Chief Fiscal Officer:	DATE:
Hong Truong — Hong Truong	3/24/2008

Department of Finance:	DATE:	✓ Approved / Denied
	3/25/08	

cc: State Controller's Office (original)
Department
Department of Finance