Chronology of Conservancy Board Actions

The following is a chronology of Conservancy actions related to this project:

September 19, 1996	Accepted a grant from USEPA for wetland project planning ($75,000).
September 18, 1997	Pre-Project Feasibility ($200,000)
February 19, 1998	Cost Sharing Agreement with Corps to Study Feasibility (FCSA) ($615,000)
April 22, 1999	Certification of EIS/EIR, Approval of the Feasibility Study; MOA with Army (signed November 10, 1999)
September 28, 2000	Accept title to Bel Marin Keys Unit V; authorize purchase and SRF loan ($16M)
June 25, 2001	Authorize EO to sign agreement with Corps (PCA); provides local cost-share ($13.7M). PCA signed April 22, 2002.
August 8, 2002	EO signed MOU for hydrology with City of Novato and County Flood (staff time)
August 14, 2003	Certified SEIR for BRAC soil cleanup on Airfield parcel; Authorize E.O. to sign MOA; fund Environ Insurance ($900,000; and accept Title to Airfield
September 15, 2004	Grant to Novato Sanitary District to study relocation of De-chlorination facility ($400,000); Funding for independent BMKV planning and design ($1.1M)
March 10, 2005	Grant to NSD to relocate De-chlorination Plant ($1.3M)
June 16, 2005 includes	Certify SEIR for Bel Marin Keys addition to Hamilton federal project, some CEQA changes to existing Hamilton project, e.g. diesel offloading (Corps project cost).
March 8, 2007	Acquisition of Navy Ballfields (no-cost) from Navy BRAC program.
June 4, 2009	Board Update