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Peter Kaufman, Esq. g
Deputy Antomey General
for the State of California

110 West "A" Street, Suite 1100
San Diego, California 92101

Re: July 28, 1998 Settlement Agreement
Dear Mr. Kaufman:

During our meeting of November 6%, we discussed the fact that the work program
called for by Sections 3 and 4 of the Seftlement Agreement bas been delayed and remains
significantly behind the schedule provided by the Settlement Agresment. To ensure that
none of the parties is prejudiced by the delay, and that a filll record is developed for the
Conservancy’s consideration, we proposed that the Settlement Agreement be revised so that
each of the calendar dates ecnumerated in the Settlement Agreement is changed to S0 days
later than the date currently provided. From our discussion with Conservancy Staff and you,
it was myundmnd:ngtbatConsewancy Staff was supportive of this proposal but ;
believed that prior concurrence of the Conservancy Board would be appropriate.
Accordingly, we are respectfully requesting that the Conservancy Board authorize the
Executive Director to amend the Seftlement Agreement so that each of the calendar dates
enlnne:ﬂedmthaSeulm Agreement be changed to 90 days later than the date currently
provided

We look fmdmwmmmwo:kmpmvelymmthe&mcy to -
implement the July 28, 1998 Settlement Agreement.
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