Notes on CLC:
11/2/10: Bob Stark said Walt’s scope is to get us going on the SLC submittal; the rest of the scope will be provided once more design details are known.  He also said that Walt would provide the “expert letter” for the City of Malibu to request a variance on the toilet with leachfield.
We have $2,849.84 remaining from initial CLC authorization from retainer. A total of $43,837.17 remains in ICF retainer. (can I earmark that for the remaining work on the project??)
Retainer agreement: 05-116


