STATE OF CALIFORNIA


Attachment 1

COOPERATIVE WORK AGREEMENT


BL 03-12

DF – 600 (5/03)


Request for 

Cooperative Work Agreement 

Approval

(Whole Dollars)
	DEPARTMENT:

State Coastal Conservancy
	ORG CODE:

3760
	DATE OF SUBMITTAL:

21 March, 2008

	LOCAL ASSISTANCE APPROPRIATION/ITEM NUMBER:

3760-301-0565-2003 (1) 80.00.020    
	INITIAL PROJECT AMOUNT:

$146,428.10  

	REQUESTED EXTENSION OF LIQUIDATION PERIOD 

(Number of years requested, if less than 8 years):

 7 years (through FY 2009/10)            

	YEAR OF APPROPRIATION:

 FY 2003/2004
	PROJECT BALANCE:

           
	

	PROJECT TITLE:

 Lechuza Beach Acquisition and Access Plan                

	PARTIES TO AGREEMENT:

1)  State Coastal Conservancy                     
2)  Mountains Recreation and Conservation Authority (MRCA)


	PURPOSE OF PROJECT:

Acquisition of the Lechuza Beach property in Malibu, installation of improvements for public access, and development of a management plan to guide public access on the property. 


	IS PROJECT CONSISTENT WITH THE ORIGINAL SCOPE AND PURPOSE OF THE APPROPRIATION?  IF NOT, PLEASE EXPLAIN: 
Yes

	REASON FOR DELAY:

Threat of litigation by the Malibu Encinal Homeowners Association and ongoing negotiation has delayed the planning process and development of the management plan. 


	IDENTIFY ANY IMPEDIMENTS TO COMPLETION:

There are no impediments remaining to project completion:  MRCA is moving forward with technical studies and design of the improvements and will be finalizing the management plan within the next twelve to eighteen months. 


	OTHER COMMENTS:

See attached Project Synopsis.              

	I hereby certify that the project is consistent with the original scope and purpose and will be completed within the requested period of liquidation.

	Approved by Chief Fiscal Officer:

Regine Serrano
	DATE:

	Department of Finance:


	DATE:
	ٱ  Approved

ٱ  Denied

	cc:  State Controller’s Office (original)

       Department

       Department of Finance


PROJECT SYNOPSIS

Project Description
The Coastal Conservancy granted $9,306,603.47 to the Mountains Recreation and Conservation Authority (MRCA) to acquire 21 lotsand approximately 1,100 feet of ocean front property at Lechuza Beach in the City of Malibu, Los Angeles County in order to provide for public beach access.  The grant included funds for the property acquisition as well as for the development of the Public Access Management Plan to guide the terms and conditions of the public access on the property, and for the construction of improvements on the property to facilitate public access to the beach. The grant was funded from a variety of sources, including approximately $150,000 provided from the Coastal Conservancy’s Public Access Account (Fund Number 3760-301-0565-2003 (1) 80.00.020) to be used for the development of the management plan.  

Need for Extension 
Although MRCA acquired the Lechuza Beach property in 2001, completion of a management plan, including the design of the site improvements, was delayed for close to six years due to ongoing negotiation between MRCA and the local homeowner’s association.  The MRCA is only now finalizing plans for public access on the property.  At this point, MRCA is completing its permit application for the improvements.  Extension of the liquidation date for these funds will enable MRCA to conduct the remaining technical studies needed to submit its permit application and to complete the management plan.  Should the funds not be extended, MRCA will not be able to construct the site improvements necessary to enable public access on the property. 
Completion Date

MRCA has acquired the property and  is moving forward with developing access improvements.  MRCA has negotiated terms and conditions for public access on the property with the homeowners associaton and has completed designs and plans for the site improvements.  Development of the Public Access Management Plan is also underway.  MRCA is in the process of completing the technical studies and analyses needed to apply for a Coastal Development Permit (CDP) for the construction of improvements on the site.  It is expected that the management plan , thetechnical studies, and permitting for construction of the improvements will be completed within the next twelve to eighteen months.   The Conservancy is therefore requesting that the funds in this grant agreement remain available through the end of Fiscal Year 2009/2010. 







