
 

 

 

 

 

 

 

Climate Ready Webinar 
Lessons-Learned from Sea Level Rise Adaptation Planning 

 
 The California State Coastal Conservancy hosted a webinar on December 2, 2016 to share 
examples and lessons learned from some of our sea level rise adaptation planning projects. This 
webinar highlighted three case studies: 
 

 San Mateo (Hilary Papendick, San Mateo County, hpapendick@smcgov.org) 

 Monterey Bay (Kelly Leo, The Nature Conservancy, kleo@tnc.org) 

 Los Angeles (Alyssa Newton Mann, USC Sea Grant, agnewton@usc.edu) 
 
 Key Lessons Learned included: 
 
  
 
 
 
 
 
 
 
 
 
 

We had over 140 participants from a wide range of sectors and stages of adaptation planning: 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 
 

The recording of the webinar can be found here. Future questions regarding the webinar and 
Coastal Conservancy projects can be directed to hilary.walecka@scc.ca.gov. 

 

 

 

1.  Plan for adequate time, resources, and $ 
        (it may take more than you think). 
 

2.  Find a consultant that has the expertise   
       needed to complete the goals of the project. 
 

3.  Avoid data analysis paralysis. 
 

4.  Invest time in partnerships and stakeholder   
       engagement—from the start if possible. 
 

5.  Think about next steps at the start and    
          throughout planning process. 
 

6.  Be adaptive and build in flexibility. 
 
 

7.  Have a political champion. 
 

8.  Be ready to deal with sensitive issues. 
 

9.  Communities want examples. 
 

10.  More funding is needed for this work. 
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